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Activities in December/January
Complete inflow projections
Continuing to Prepare Existing Conditions 
and No Action Alternative descriptions
Continuing to develop descriptions of final 
range of alternatives

Advisory Committee Input:
Review final range of alternatives



Activities in February/March
Complete the Impact Assessment
Prepare Draft PEIR and Ecosystem 
Restoration Study

Advisory Committee Input:
Review final description of alternatives including No 
Action Alternative
Review of preliminary results of impact assessments

Overall Schedule
Jan- Jun 04 Jul -Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support 
Scoping Process Complete
Preliminary Study Area/Baseline Conditions

and No Action Alternative 
Public Outreach 
Analytical Methods
Identify Conceptual Alternatives
Select Alternatives and Prepare Descriptions of Components
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Restoration Study
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Restoration Study
Prepare Final Programmatic EIR
Prepare Financing Plan

January 31, 2006


